June 4, 2019

2019 Pavement Management Update #8

Phase 1 (see Phasing Plan)

- Contractor is scheduled to pour concrete curb on Nevada Avenue on Wednesday, June 5th.
- CenterPoint Energy is currently working on replacing gas services in Phase 1.
  - To find out more information about CenterPoint Energy's work or for contact information, please visit here: CenterPoint Energy's Project Website
- Concrete installation in Phase 1 is tentatively scheduled for 2 weeks if CenterPoint Energy is complete and weather allows.

Phase 2

- Watermain and water service replacement is complete on Hampshire Avenue.
- The grading contractor will be on Hampshire Avenue to sub cut/remove material and haul in sand/aggregate base this week.
  - Due to recent rains and existing poor sub grade material, extra sub cut and removals will be needed on Hampshire Avenue between 23rd Street and 24th Street. This will ensure there is a good subsurface base for the new curb and street pavement.
- CenterPoint Energy still has gas replacement work in Phase 2.
  - The gas replacement work will start after grading operations on Hampshire Avenue.
  - Gas replacement work on 14th Street, 13th Lane and 13 1/2 Street to begin in upcoming weeks as well.

Phase 3

- Contractor is working on storm sewer replacement on 22nd Street this week.
- Watermain replacement work is expected to begin on Monday, June 10.
  - Contractor is expected to start on 26th Street.
    - Sumter Avenue and 25th Street to follow.
  - Houses will be hooked to the above ground temporary water system this week. This temporary water system delivers the same water you currently drink but is instead delivered in above ground piping during construction.

Phase 4

- Any work going on in Phase 4 is CenterPoint Energy’s private gas main replacement work.
**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer | City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

**Field staff contacts:**

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org