June 18, 2019

2019 Pavement Management Update #10

Phase 1 (see Phasing Plan)

- Sumter Avenue, Rhode Island Avenue, 24th Street, Pennsylvania Avenue, Oregon Avenue and Nevada Avenue
  - The majority of the curb is installed and the concrete contractor is currently working on the driveway aprons. This work will continue the rest of this week.
  - The new driveway aprons will be reopened after 7 days, which allows the concrete to cure and strengthen.
- 23rd Street and Kentucky Lane
  - CenterPoint Energy's contractor is working on gas service replacement. This gas work is expected to be completed this week.
  - To find out more information about CenterPoint Energy's work or for contact information, please visit here: CenterPoint Energy's Project Website
  - Installation of concrete will follow after the gas work is completed.
- Quebec Avenue
  - CenterPoint Energy is expected to start gas service replacement soon.
  - Installation of concrete will follow after the gas work is completed.

Phase 2

- Hampshire Avenue
  - The grading contractor sub cut and hauled in sand/aggregate base last week.
  - CenterPoint Energy is working on gas main replacement. This gas main work is expected to be completed this week.
  - Once gas main work is complete, CenterPoint Energy contractor will start gas service replacement on Hampshire Avenue.
- Florida Avenue
  - The concrete contractor is currently working on installing concrete curb and driveways this week.
- 14th Street, 13th Lane and 13 1/2 Street
  - Contractor is wanting to start installation of concrete curb and driveways this week. This will depend on schedule and coordination with CenterPoint Energy's contractor. More information to come soon.
  - Please look for door hangers on your front door as this will have the most up to date information on when concrete work is expected to begin.
  - CenterPoint Energy's gas main crew is also tentatively scheduled to move to 14th Street, 13th Lane and 13 1/2 Street this week.

Phase 3

- 26th Street
  - Watermain replacement in the street is complete.
Contractor is currently working on water service replacement. This work will take the rest of the week and part of next week.

- **25th Street**
  - Contractor to begin setting up temporary water system this week. This temporary water system delivers the same water you currently drink but is instead delivered in above ground piping during construction.
  - Watermain replacement is not expected to start till next week.

- **Sumter Avenue**
  - No work currently scheduled. This work will start after the completion of the watermain on 25th Street.

- **22nd Street**
  - No work currently scheduled.

**Phase 4**

- **Pennsylvania Avenue and Quebec Drive**
  - CenterPoint Energy is expected to start gas service replacement soon.

- **Quebec Avenue**
  - No work planned

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

**Field staff contacts:**

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org