June 25, 2019

2019 Pavement Management Update #11

Update of the construction activities to expect this week (June 24) and the following week (July 1):

Phase 1 (see Phasing Plan)

- Sumter Avenue and Rhode Island Avenue
  - Contractor is currently working on ramping driveway aprons. Once the driveways are open, please park in your driveway.
  - Starting on Wednesday, June 26, the contractor will be grading these streets in preparation for paving of the first lift of bituminous pavement which is scheduled to occur on Thursday, June 27 (weather dependent).
- Pennsylvania Avenue and Oregon Avenue
  - Contractor will begin ramping and opening driveway aprons this week. Once the driveways are open, please park in your driveway.
  - Date for first lift of bituminous pavement is still to be determined.
- Nevada Avenue
  - Concrete work and installation of traffic loops still need to be finished before paving of the first lift of bituminous pavement can occur.
- 23rd Street and Kentucky Lane
  - CenterPoint Energy has finished gas service replacement.
  - Installation of random concrete curb and driveways to be completed next.

Phase 2

- Hampshire Avenue
  - Gas main replacement is complete. CenterPoint Energy is expected to be back within a week to start gas service replacement.
  - To find out more information about CenterPoint Energy’s work or for contact information, please visit here: CenterPoint Energy's Project Website
- 14th Street, 13th Lane and 13 1/2 Street
  - Contractor is currently installing concrete driveway aprons this week.
  - CenterPoint Energy's gas main replacement crew is also working on these streets this week.

Phase 3

- 26th Street
  - Watermain and water service replacement is complete.
- 25th Street
  - Watermain replacement has started this week.
- Sumter Avenue
  - No work currently scheduled. This work will start after the completion of the watermain on 25th Street.
Phase 4

- Pennsylvania Avenue and Quebec Drive
  - CenterPoint Energy is currently working on gas service replacement. This work is expected to last another week.
- Quebec Avenue
  - No work currently scheduled.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

**Field staff contacts:**

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org