July 2, 2019

2019 Pavement Management Update #12

Update of the construction activities to expect this week (July 1) and the following week (July 8):

Phase 1 (see Phasing Plan)

- Sumter Avenue, Rhode Island Avenue, Pennsylvania Avenue, Oregon Avenue, Nevada Avenue
  - These streets are ready for paving of the first lift of bituminous pavement. Contractor is waiting for continuous days of warm weather and no rain to allow the ground to dry adequately enough to pave. To ensure a quality product, the paving contractor must wait till conditions are right. Paving is expected to happen next week if weather allows.

- 23rd Street and Kentucky Lane
  - CenterPoint Energy has finished gas service replacement but there is private utility work left to complete before the city’s contractor can finish concrete curb and driveway installation.

Phase 2

- Hampshire Avenue
  - CenterPoint Energy has gas service replacement still left to complete.
  - To find out more information about CenterPoint Energy’s work or for contact information, please visit here: CenterPoint Energy’s Project Website

- 14th Street, 13th Lane and 13 1/2 Street
  - CenterPoint Energy’s gas main replacement crew is working on these streets this week.

Phase 3

- 26th Street
  - Watermain and water service replacement is complete. Next step is for CenterPoint Energy to replace gas main and gas services. This work expected to start next week.

- 25th Street
  - Watermain replacement is ongoing and will continue into next week.

- Sumter Avenue
  - No work currently scheduled. This work will start after the completion of the watermain on 25th Street.

Phase 4

- No work currently scheduled.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**
If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org