July 11, 2019

2019 Pavement Management Update #13

Update of the construction activities to expect this week (July 8) and the following week (July 15):

Phase 1 (see Phasing Plan)

- Sumter Avenue and Rhode Island Avenue
  - Paving of the first lift of bituminous pavement is completed.
- Pennsylvania Avenue and Oregon Avenue
  - Paving of the first lift of bituminous pavement is being completed today, July 11.
- 23rd Street and Kentucky Lane
  - Private utility work (CenterPoint Energy and Century Link) still left to complete.

Phase 2

- Hampshire Avenue
  - CenterPoint Energy has gas service replacement still left to complete.
  - To find out more information about CenterPoint Energy’s work or for contact information, please visit here: CenterPoint Energy's Project Website
- 14th Street
  - Concrete subcontractor is installing concrete driveway aprons today, July 11.
  - Please stay off of the new concrete for 7 days. Parking is allowed in the street while the driveways are closed.
- 13th Lane and 13 1/2 Street
  - Concrete subcontractor has a few driveway aprons to finish this week.
  - Grading of the street is expected to begin next week in preparation for paving of the first lift of bituminous pavement.

Phase 3

- 26th Street
  - Watermain and water service replacement is complete.
  - CenterPoint Energy is currently working to replace gas main and gas services.
- 25th Street
  - Watermain and water service replacement is complete.
  - CenterPoint Energy is currently working to replace gas main and gas services.
- Sumter Avenue
  - Watermain replacement has begun this week and will continue into next week.

Phase 4

- No work currently scheduled. Any work going on in Phase 4 is private utility work.
**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

**Field staff contacts:**

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org