July 16, 2019

2019 Pavement Management Update #14

Update of the construction activities to expect this week (July 15) and the following week (July 22):

Phase 1 (see Phasing Plan)

- Sumter Avenue and Rhode Island Avenue
  - Contractor is currently patching bituminous pavement driveways. The pavement can be driven on soon after it has been completed.
  - Grading, topsoil and restoration behind the new curb to begin soon.

- 24th Street and Quebec Avenue
  - Contractor is currently installing fiber conduit.
  - Installation of concrete curb and driveways to follow.

- Nevada Avenue
  - Contractor to finish remaining concrete curb replacement today. Paving of the final lift of bituminous pavement to follow soon after.

- Pennsylvania Avenue and Oregon Avenue
  - Grading, topsoil and restoration behind the new curb to begin soon.

- 23rd Street and Kentucky Lane
  - CenterPoint Energy work is complete.
  - Installation of storm sewer structure to begin this week and continue into next week.
  - Installation of concrete curb and driveways is expected to happen right after the storm sewer work is finished. Bituminous pavement paving to follow concrete work.

Phase 2

- Hampshire Avenue
  - Contractor is working on cleaning up Hampshire Avenue. Sub cutting and grading of the street is the next step before concrete installation can begin.

- 14th Street
  - CenterPoint Energy work is complete.
  - Street will now be graded in preparation for first lift of bituminous pavement.

- 13th Lane and 13 1/2 Street
  - CenterPoint Energy is currently working on finishing up gas service replacement.
  - Grading of the street is expected to begin soon in preparation for paving of the first lift of bituminous pavement.

Phase 3

- 26th Street and 25th Street
  - Watermain and water service replacement is complete.
  - CenterPoint Energy is currently working to replace gas main and gas services. This work is expected to take 2-3 weeks.
To find out more information about CenterPoint Energy’s work or for contact information, please visit here: [CenterPoint Energy's Project Website](#)

- Sumter Avenue
  - Watermain replacement is ongoing and will continue into next week.
- 22nd Street
  - CenterPoint Energy still has service replacement at the school to complete before the city's contractor can finish 22nd Street.

**Phase 4**

- No city work currently scheduled.
- CenterPoint Energy is working on gas service replacement on Quebec Avenue.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer | City of St. Louis Park
Office: 952.924.2673
[awiesen@stlouispark.org](mailto:awiesen@stlouispark.org)

**Field staff contacts:**

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
[tleonhardt@stlouispark.org](mailto:tleonhardt@stlouispark.org)