July 24, 2019

2019 Pavement Management Update #15

Update of the construction activities to expect this week (July 22) and the following week (July 29):

Phase 1 (see Phasing Plan)

- Sumter Avenue, Rhode Island Avenue, Pennsylvania Avenue and Oregon Avenue
  - Grading, topsoil and restoration behind the new curb is the next step.
- 24th Street and Quebec Avenue
  - Utility contractor to work on storm sewer structure replacement at this intersection this week.
    - Expect closure of this intersection during working hours.
  - Once storm sewer work is complete, the contractor can prepare for concrete installation on these streets (date still to be determined).
- 23rd Street and Kentucky Lane
  - Installation of storm sewer structures to be completed this week.
  - Installation of concrete curb and driveways is expected to happen late next week (date still to be determined). Paving of the first lift of bituminous pavement will follow after the new concrete has cured.

Phase 2

- Hampshire Avenue
  - Grading of the street in preparation for concrete work is expected to begin this week and continue into next week.
- 14th Street, 13th Lane and 13 1/2 Street
  - CenterPoint Energy gas replacement work is complete.
  - Paving of the first lift of bituminous pavement is expected to occur on Thursday, July 25 (weather dependent).

Phase 3

- 26th Street, 25th Street, Sumter Avenue
  - Watermain and water service replacement is complete.
  - Contractor will be sub cutting and grading the street in the next couple weeks.
  - CenterPoint Energy is currently working to replace gas main and gas services. This work is expected to be completed by the end of next week.
  - To find out more information about CenterPoint Energy's work or for contact information, please visit here: CenterPoint Energy's Project Website
- 22nd Street
  - Contractor is currently grading in preparation for concrete installation to begin soon (date still to be determined).
Phase 4

- No city work currently scheduled.
  - Expect removal of bituminous pavement to happen in near future (date still to be determined). Residents will be notified by door hanger before work begins.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org