July 31, 2019

2019 Pavement Management Update #16

Update of the construction activities to expect this week (July 29) and the following week (August 5):

Phase 1 (see Phasing Plan)

- Sumter Avenue, Rhode Island Avenue, Pennsylvania Avenue and Oregon Avenue
  - Topsoil placement and sod installation is scheduled for mid-August.
- Quebec Avenue
  - Concrete curb installation is scheduled to start on Thursday, August 1.
  - Installation of concrete driveway aprons will follow curb work. This work is expected to start next week.
- 23rd Street and Kentucky Lane
  - Street grading has begun this week.
  - Concrete installation on these streets is tentatively scheduled to begin after Quebec Avenue and 22nd Street is complete. An update on the date for this work will be in next week's update.

Phase 2

- Hampshire Avenue
  - Concrete installation on these streets is tentatively scheduled to begin after Quebec Avenue and 22nd Street is complete. An update on the date for this work will be in next week's update.
- 14th Street, 13th Lane and 13 1/2 Street
  - Paving of the first lift of bituminous pavement is completed.
  - Next step is for the driveways to be patched with bituminous pavement.
- Pennsylvania Avenue sidewalk (between 14th Street and Wayzata Blvd)
  - Grading has begun for the sidewalk on the west side of Pennsylvania Avenue.
  - Installation of retaining wall will follow grading operations.

Phase 3

- 26th Street, 25th Street, Sumter Avenue
  - Contractor will be sub cutting and grading the street in the next couple weeks.
  - CenterPoint Energy is expected to be done with their gas main work by the end of this week.
  - To find out more information about CenterPoint Energy's work or for contact information, please visit here: CenterPoint Energy's Project Website
- 22nd Street
  - Concrete curb installation is scheduled to start on Thursday, August 1.
  - Installation of concrete driveway aprons will follow curb work. This work is expected to start next week.
Phase 4

- Quebec Avenue
  - Contractor currently working on setting up temporary water system this week.
  - Watermain replacement work scheduled to begin next week.
- Pennsylvania Avenue and Quebec Drive
  - No work currently planned this week.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org