Aug. 22, 2019

2019 Pavement Management Update #19

Update of the construction activities to expect this week (Aug. 19) and the following week (Aug. 26):

**Phase 1 (see Phasing Plan)**

- Sumter Avenue, Rhode Island Avenue, Pennsylvania Avenue and Oregon Avenue
  - Topsoil placement is underway on various streets in the project area. This work will take time to complete. Sod installation will begin within a week after topsoil placement to prevent weeds from growing in the new topsoil (weather dependent).

- Quebec Avenue, Nevada Avenue, 23rd Street and Kentucky Lane
  - Concrete curb and gutter, and driveway apron work has been completed.
    - The contractor has provided access to your driveway. We ask you to please use your driveways to park your vehicles and refrain from parking on the street after 7 a.m.

- 24th Street
  - No work currently scheduled.

**Phase 2**

- 14th Street, 13th Lane and 13 1/2 Street
  - Topsoil placement is underway on various streets in the project area. This work will take time to complete. Sod installation will begin within a week after topsoil placement to prevent weeds from growing in the new topsoil (weather dependent).

- Hampshire Avenue and Florida Avenue
  - Concrete curb and gutter, and driveway apron work has been completed.
    - The contractor has provided access to your driveway. We ask you to please use your driveways to park your vehicles and refrain from parking on the street after 7 a.m.

**Phase 3**

- 26th Street, 25th Street, Sumter Avenue and 22nd Street
  - Concrete curb and gutter, and driveway apron work has been completed.
    - The contractor has provided access to your driveway. We ask you to please use your driveways to park your vehicles and refrain from parking on the street after 7 a.m.

  - On **Saturday, Aug. 24**, the contractor will begin paving the first layer of bituminous asphalt starting on 22nd Street east of Texas Avenue and will return the following
week to pave the first layer of bituminous asphalt on 25th Street, 26th Street and Sumter Avenue south of Cedar Lake Road.

**Phase 4**

- **Quebec Avenue**
  - All watermain work has been completed.
  - All storm sewer replacement has been completed.
  - Grading and preparation for concrete work are set to start next week, weather permitting.

- **Pennsylvania Avenue and Quebec Drive**
  - All properties on Pennsylvania Avenue are expected to be connected to temporary water by the end of this week.
  - Watermain replacement starting on Pennsylvania Avenue is expected to begin **Monday, Aug. 26** and will take several weeks. Watermain work on Pennsylvania Avenue will require extensive dewatering of ground water. Pumps located at the intersection of Pennsylvania Avenue must run continuously until watermain work has been completed.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer | City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

**Field staff contacts:**

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org