Aug. 28, 2019

2019 Pavement Management Update #20

Update of the construction activities to expect this week (Aug. 26) and the following week (Sept. 2):

Phase 1 & 2 (see Phasing Plan)

- Sumter Avenue, Rhode Island Avenue, Quebec Avenue, Pennsylvania Avenue, Oregon Avenue, 14th Street, 13th Lane, 13 1/2 Street
  - Topsoil placement is underway on various streets in the project area. This work will take time to complete. Sod installation will follow.
- 23rd Street, Kentucky Lane, Hampshire Avenue, Florida Avenue and Nevada Avenue
  - Contractor is currently working on final grading in preparation for paving.
  - Paving of the first lift of bituminous street pavement is scheduled for Thursday, August 29. This may take several days to complete.
- Pennsylvania Avenue sidewalk (14th St to Wayzata Blvd)
  - The boulevard has been graded in preparation for retaining wall installation to begin soon.

Phase 3

- 26th Street, 25th Street and 22nd Street
  - The first lift of bituminous pavement is complete.
    - A section of 26th Street was not paved due to wet sub grade.
    - A section of 22nd Street was not paved due to proximity to watermain work in phase 4.
  - The contractor is now working on preparing and patching driveways.
- Sumter Avenue
  - Half of Sumter Avenue has curb and driveways installed. The rest will be finished when Quebec Avenue (phase 4) is ready.

Phase 4

- Quebec Avenue
  - All underground utility work is complete.
  - This week the contractor is working on sub cutting, grading and removing any unsuitable materials.
  - Concrete installation to follow. Date to be determined.
- Pennsylvania Avenue
  - Watermain replacement work has begun. This work is expected to be completed in two weeks.
- Quebec Drive
  - Watermain work is not expected to start until completion of watermain on Pennsylvania Avenue.
**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org