Sept. 11, 2019

2019 Pavement Management Update #22

Update of the construction activities to expect this week (Sept. 9) and the following week (Sept. 16):

Phase 1, 2 & 3 (see Phasing Plan)

- Rain has suspended any restoration, bituminous or concrete work this week.
- Hampshire Avenue sidewalk
  - When weather allows, the contractor is working on grading for the new sidewalk on the east side of Hampshire Avenue this week.
- Pennsylvania Avenue sidewalk (14th St to Wayzata Blvd)
  - Installation of retaining wall is ongoing.

Phase 4

- Quebec Avenue
  - Concrete curb and driveway installation is the next step but the contractor needs to wait for few days of good weather to will allow the street to dry before work can begin. Date still to be determined. Residents will be notified by door hanger.
- Pennsylvania Avenue
  - Watermain and storm sewer replacement to be completed this week.
- Quebec Drive
  - Watermain replacement work is expected to begin this week (weather dependent) and continue into next week.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:
Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org