Sept. 19, 2019

2019 Pavement Management Update #23

Update of the construction activities to expect this week (Sept. 16) and the following week (Sept. 23):

Phase 1, 2 & 3 (see Phasing Plan)

- Topsoil and sod installation ongoing
  - Contractor is working on phase 1 streets first.
  - Phase 2 and 3 streets to be started after.

- Pennsylvania Avenue sidewalk (14th St to Wayzata Blvd)
  - Retaining wall to be completed this week.

Phase 4

- Quebec Avenue & Sumter Avenue (south of Cedar Lake Road)
  - Installation of concrete curb and driveway is expected to start either on Friday, September 20 or Monday, September 23.
    - Residents will be notified by door hanger of exact date of work.
    - This work will take several days to complete.
  - Concrete contractor will be also be finishing random concrete installations at various locations in the project area once Quebec Avenue and Sumter Avenue are complete.

- Pennsylvania Avenue
  - Sub cutting and grading of the street to begin next week.

- Quebec Drive
  - Watermain replacement work is expected to be completed this week.
  - Sub cutting and grading of the street to begin next week.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org
Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org