Oct. 2, 2019

2019 Pavement Management Update #25

Update of the construction activities to expect this week (Sept. 30) and the following week (Oct. 7):

Phase 1-4 (see Phasing Plan)

- Topsoil and sod installation
  - Restoration was completed on Sumter Avenue, Rhode Island Avenue and Quebec Avenue last week.
  - Once weather allows, restoration will start back up on Pennsylvania Avenue (south of Cedar Lake Rd), Oregon Avenue, Nevada Avenue, 23rd Street, Kentucky Lane, Hampshire Avenue, 25th Street and 26th Street.

- Concrete installation
  - Last week concrete curb and driveways were completed on Quebec Avenue and Sumter Avenue.
  - The contractor's plan is to use this week and early next week to get everything ready for concrete installation.
  - The concrete contractor is planning to come in next week to complete all or majority of the remaining concrete work left on the project. Date still to be determined once we know weather forecast for next week.
  - Major concrete work left:
    - Curb and driveways on Pennsylvania Avenue, Quebec Drive and 24th Street.
    - Sidewalk on Pennsylvania Avenue, Nevada Avenue and 22nd Street.
    - Random curb and driveway locations throughout the project area.

- Street construction
  - This week and continuing into next week, the contractor will be removing existing material and constructing the new aggregate base on Pennsylvania Avenue and Quebec Drive. The goal is to get these street ready for concrete installation next week (weather dependent).
  - This work will affect travel on the street and temporary limit access to and from your driveway as they progress down the street. There will be no on street parking during construction hours.
  - If you have special access needs or concerns, please contact city staff.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.

If you have any questions or concerns, please contact city staff.
On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org