Oct. 9, 2019

2019 Pavement Management Update #26

Update of the construction activities to expect this week (Oct. 7) and the following week (Oct. 14):

Phase 1-4 (see Phasing Plan)

- Topsoil and sod installation
  - Restoration is currently being completed on 26th Street and 25th Street.
  - Contractor will be moving to Pennsylvania Avenue (south of Cedar Lake Rd) and Oregon Avenue. Due to rain expected later this week, this work expected to be completed next week.
  - Restoration still left to complete: Nevada Avenue, 23rd Street, Kentucky Lane and Hampshire Avenue.

- Concrete installation
  - Pennsylvania Avenue (north of Cedar Lake Rd), Quebec Drive, 22nd Street and 24th Street
    - The concrete contractor begun installation of concrete curb and driveways on these streets on October 8. The contractor will continue to finish concrete on these streets for as long as weather allows.
    - A second concrete crew is working on sidewalk installation and random curb replacements throughout the project area.
  - Concrete left to complete:
    - Sidewalks on Nevada Avenue, Pennsylvania Avenue and 22nd Street.
    - Random concrete locations such as pedestrian ramps, near catch basins, etc.

- Paving
  - The paving contractor completed pavement installation on the following:
    - First lift of pavement on Quebec Avenue (south of Cedar Lake Road), 26th Street (Virginia Avenue to 25th Street) and Sumter Avenue (south of Cedar Lake Road).
    - Final lift of pavement on Sumter Avenue (north of Cedar Lake Rd) and Rhode Island Avenue.
  - Today (October 9), the paving contractor will be paving the final lift of pavement on Quebec Avenue and portions of 22nd Street.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.

If you have any questions or concerns, please contact city staff.
On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org