Oct. 23, 2019

2019 Pavement Management Update #28

Update of the construction activities to expect this week (Oct. 21) and the following week (Oct. 28):

Rain last week made work progress minimal. It takes longer for the soil to dry this time of year so any rain causes construction delays. The weather forecast looks better this week so you should see progress on your street.

**Phase 1-4 (see Phasing Plan)**

- **Topsoil and sod installation**
  - Restoration to be completed by Wednesday, October 30 (weather dependent) on the following streets:
    - 26th Street, Sumter Avenue (south of Cedar Lake Road), Quebec Avenue (south of Cedar Lake Road), Pennsylvania Avenue (south of Cedar Lake Road), Oregon Avenue, Nevada Avenue, 23rd Street, Kentucky Lane, Hampshire Avenue, Florida Avenue and 24th Street.
  - Restoration to be started on the following streets once sidewalk installation and paving is complete:
    - Pennsylvania Avenue (north of Cedar Lake Road), Quebec Drive and 22nd Street.

- **Concrete installation**
  - Installation of concrete sidewalk on Pennsylvania Avenue and 22nd Street still need to be completed.
  - Date for this concrete work is still to be determined. The sidewalk area still needs to be graded and the contractor is waiting for the soil to dry before they start grading operations.

- **Paving**
  - Starting on Friday, October 25, the contractor will be installing the final lift of bituminous pavement on the streets listed below. This work could take multiple days to complete.
    - 13th Lane, 13 1/2 Street, 14th Street, Quebec Avenue, 22nd Street, Sumter Avenue, 26th Street, 25th Street, Pennsylvania Avenue (south of Cedar Lake Road), Oregon Avenue, Nevada Avenue, 23rd Street, Kentucky Lane, Hampshire Avenue and Florida Avenue.
  - The contractor is waiting for the sub base to dry before if paves the first lift of bituminous pavement on the streets listed below. If weather allows and the sub base dries, the contractor is hoping to pave these streets early next week.
    - Quebec Avenue (north of Cedar Lake Road), 24th Street, Pennsylvania Avenue (north of Cedar Lake Road) and Quebec Drive.
**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org