May 28, 2019

2019 Pavement Management Update #7

Update of the construction activities to expect this week (May 27) and the following week (June 3):

Phase 1 (see Phasing Plan)

- CenterPoint Energy is working on their gas main and gas service replacement work in Phase 1.
  - The gas service crew started on Friday, May 24 and is working on Pennsylvania Avenue and Oregon Avenue (south of Cedar Lake Road). The service crew will continue to replace gas services in Phase 1.
  - To find out more information about CenterPoint Energy's work or for contact information, please visit here: CenterPoint Energy's Project Website
- Once the gas services are complete, the city's contractors can finish up remaining storm sewer replacement and prepare for concrete curb and driveway installation.
- A date for concrete installation is still to be determined.

Phase 2

- The underground utility contractor is currently working on water service replacement on Hampshire Avenue. Heavy rains and high ground water has slowed the work on Hampshire Avenue. The contractor has had to use a pump to remove water to complete underground utility work.
  - Watermain replacement in the street is complete. Watermain service replacement is ongoing and is expected to be completed this week.
  - Storm sewer replacement work is to follow the completion of the water service work. This work is expected to be completed this week or early next week depending on the weather.
- Starting next week, the grading contractor will be on Hampshire Avenue to remove material and haul in aggregate base.
- Due to recent rains, a portion of Hampshire Avenue between 23rd Street and 24th Street is closed to through traffic until the street can be graded and new aggregate base can be placed. Local residents will have access north and south of the closed section.

Phase 3

- The existing street pavement was reclaimed last week.
- The contractor is currently working on concrete and bituminous removals.
- Watermain replacement work is not expected to start this week. More information will be provided in next week's email update.
Phase 4

- Any work going on in Phase 4 is CenterPoint Energy's private gas main replacement work.

**Please look for door hangers on your front door as this is one way city staff will keep you updated on major work and any expected impacts.**

If you have any questions or concerns, please contact city staff.

On behalf of the city of St. Louis Park, we appreciate your continued patience during all phases of construction.

Sincerely,

Aaron Wiesen, P.E.
Project Engineer  |  City of St. Louis Park
Office: 952.924.2673
awiesen@stlouispark.org

Field staff contacts:

Thomas Leonhardt
Project Coordinator
Office: 952.924.2556
Cell: 612.710.4719
tleonhardt@stlouispark.org